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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issues To Be Discussed 

Issue 1: Storm Sewer Infiltration 

Issue 2: Seepage from North/West Bank of Williams Ditch 

Issue 3: Status of Stockpiles 
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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 1: Storm Sewer Infiltration 

While installing the ditch bypass system, free product was 
observed flowing into the upstream limits of the sediment 
management area via the 36" storm sewer that services Arco 
Drive south of Williams Ditch. 

The storm sewer systems servicing Arco Drive and 
Frenchmens Road were cleaned and videotaped. 
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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 1: Storm Sew êr Infiltration 

Based on the results of the videotaping activities, sections of 
both storm sewer systems were identified as potential avenues 
of infiltration. 

As a result, three options were developed to address these 
sections. 
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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 1: Storm Sewer Infiltration 

Options Considered 

Remove existing system and replace with RCP system 

Remove existing system and replace with HDPE system 

Use an in-situ method to prevent infiltration into these sections. 
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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 
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i "' Recommended Option : In-situ method 

• Slipline the Arco Drive and half of the Frenchmens Road 
storm sewer systems. 

• Replace the half of the Frenchmens Road storm sewer system 
that has already been removed with an HDPE system. 
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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 2: Seepage from North/West Bank 

During the sediment removal process, seeps/pockets of 
product were observed on the north and west banks of 
Williams Ditch. 
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GENERAL SEEP LOCATIONS 

GENERAL LOCATION OF SEEPS 
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SEEPS ALONG SOUTH SIDE OF LBA PARKING LOT 

M HULL & ASSOCIATES, INC. 



SEEPS ALONG EAST SIDE OF LBA 
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SEEPS AT FIRST 90 DEGREE BEND EAST OF ARCO 
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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 2: Seepage from North/West Bank 

Initially, approximately six inches of soil were scraped off the 
banks in the area where seeps were observed. Although this 
removed the original seeps, some new seeps were exposed. 
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SEEP AREA AFTER SCRAPING 
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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 2: Seepage from North/West Bank 

In order to investigate the location of the seep materials, a 
truck mounted Geoprobe® was used to collect soil borings 
within the LBA parking lot. Due to insufficient access, soil 
borings were not collected between the eastern side of the 
LBA building and the ditch bank. 
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APPROXIMATE SOIL BORING LOCATIONS 
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GENERAL LOCATION OF SEEPS 

APPROXIMATE SOIL BORING LOCATION 
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SOIL BORING No. 4 
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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 2: Seepage from North/West Bank 

Based on these soil borings, it was determined that the 
seeps/pockets of product extended into the LBA parking lot. 
As a result, options for addressing the seeps needed to be 
evaluated. 
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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 2: Seepage from North/West Bank 

Options Considered 

• Excavate and Remove Source Material 

• Sheet Piling 

• Line Ditch (FML, Clay, Concrete) 

Enclose Williams Ditch 
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Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 2: Seepage from North/West Bank 

Recommended Option : Enclose Williams Ditch 

Enclose Williams Ditch with two 48" HDPE pipes from Arco 
Drive to the second 90 degree bend in Williams Ditch. 
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CONCEPTUAL DRAWING OF PIPE LAYOUT 

GENERAL LOCATION OF SEEPS 

APPROXIMATE SOIL BORING LOCATION 

PIPING SYSTEM M HULL & ASSOCIATES, INC. 



Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 3: Status of Stockpiles 

Are the clean, questionable, asphalt, and subgrade piles a 
listed hazardous waste? 

Is there a ninety day storage issue? 

What determines if a contaminated media still contains a 
listed waste? 
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Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 
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If there is a ninety day storage issue, request the thirty day storage extension. 

Establish site specific, health-based screening levels to 
determine if the media still contains a listed waste 

I 

Obtain approval of the screening levels from U.S. EPA. 
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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 3: Status of Stockpiles 

Does the contaminated media stockpile exceed the 
approved site specific, health based screening levels? 

YES 

The stockpile contains a listed 
waste and thus is a listed 
hazardous waste. 

NO 

1 
The stockpile does not contain a listed 
waste, but still may be a characteristic 
hazardous waste. 
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Toledo Tie Treatment Site 
Kerr-McGee Chemical, LLC 
Time Critical Removal Plan 

Issue 3: Status of Stockpiles 
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Does the contaminated media stockpile meet the definition of a 
characteristic hazardous waste as defined in 40 CFR 261? 

YES 

1 
The stockpile is a characteristic 
hazardous waste. 

1 NO 

1 
The stockpile is not a hazardous waste, 
but is it still a solid waste? 
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